
From: Jonathan Carroll
To: Moore, Gary; Moore, Gary
Subject: Fwd: Falcon Refinery
Date: Tuesday, October 22, 2013 8:01:43 AM

FYI

Sent from my iPhone

Begin forwarded message:

From: Robert Swain <bobswain@bbbtanksvc.com>
Date: October 22, 2013 at 7:33:40 AM CDT
To: Jonathan Carroll <JCarroll@lazarusenergy.com>, Gary Thompson
<garythompson@bbbtanksvc.com>,  Bubba Gamble
<bubbagamble@bbbtanksvc.com>, Roy Dennis
<roydennis@bbbtanksvc.com>,  Jacob Swain
<jacobswain@bbbtanksvc.com>,  Michelle Buckner
<michellebuckner@bbbtanksvc.com>, Andrew Martin
<ajm@bbbtanksvc.com>
Subject: Re: Fw: Falcon Refinery

Finished with the tank roof.
Beginning to slot the tank shell for the new bottom.
If everything works out and we can work through the funding issues -4-5
weeks to complete plus the hydrotest.
Thanks! Bob

On Mon, Oct 21, 2013 at 2:19 PM, Jonathan Carroll
<JCarroll@lazarusenergy.com> wrote:

Could you all please give me a progress report and an expected
date of completion, as soon as possible.

----- Forwarded Message -----
From: "Moore, Gary" <Moore.Gary@epa.gov>
To: "JCarroll@lazarusenergy.com" <JCarroll@lazarusenergy.com> 
Sent: Monday, October 21, 2013 12:55 PM
Subject: Falcon Refinery

Jonathan:
 
Could you please give me an update of progress on this project?
 
Thanks
Gary Moore
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Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov
 

-- 
Bob Swain
BBB Tank Services, Inc. 
www.bbbtankservices.com 
E: bobswain@bbbtanksvc.com 
O: 281.542.9330
C: 409.284.8404




